
| | 0 | Task Name | Duration | Start | Finish | Work | Predecessors | No |
|----|----------|--|----------|----------------------|----------------------|--------|--------------|----|
| 1 | ~ | Project Initiation | 5 days | Mon 11/4/24 8:00 AM | Fri 11/8/24 5:00 PM | 48 hrs | | S |
| 2 | ~ | Project Development | 1 day | Mon 11/4/24 8:00 AM | Mon 11/4/24 5:00 PM | 8 hrs | | |
| 3 | ~ | Stakeholder Identification | 2 days | Tue 11/5/24 8:00 AM | Wed 11/6/24 5:00 PM | 16 hrs | 2 | |
| 4 | ~ | Kick Off Meeting | 3 days | Wed 11/6/24 8:00 AM | Fri 11/8/24 5:00 PM | 24 hrs | 2 | |
| 5 | ~ | Milestone: Initiation Complete | 0 days | Fri 11/8/24 5:00 PM | Fri 11/8/24 5:00 PM | 0 hrs | 2 | |
| 6 | ~ | Scheduler | 2 days | Mon 11/11/24 8:00 AM | Tue 11/12/24 5:00 PM | 48 hrs | | |
| 7 | ~ | Project Charter | 1 day | Mon 11/11/24 8:00 AM | Mon 11/11/24 5:00 PM | 8 hrs | 3 | |
| 8 | V | Stake holders Meetings | 1 day | Tue 11/12/24 8:00 AM | Tue 11/12/24 5:00 PM | 24 hrs | 4 | |
| 9 | ~ | Milestone: Scheduling task complete | 0 days | Tue 11/12/24 5:00 PM | Tue 11/12/24 5:00 PM | 0 hrs | 5 | |
| 10 | * | Development and Design | 8 days | Wed 11/13/24 8:00 AM | Fri 11/22/24 5:00 PM | 64 hrs | | |
| 11 | ~ | Setup the Development Environment | 2 days | Wed 11/13/24 8:00 AM | Thu 11/14/24 5:00 PM | 16 hrs | 6 | |
| 12 | ~ | UI\UX and Front-End design and development | 3 days | Fri 11/15/24 8:00 AM | Tue 11/19/24 5:00 PM | 24 hrs | 7 | |
| 13 | V | Back End Development | 3 davs | Wed 11/20/24 8:00 AM | Fri 11/22/24 5:00 PM | 24 hrs | 8 | |



| | 0 | Task Name | Duration | Start | Finish | Work | Predecessors | No |
|----|----------|--|----------|----------------------|----------------------|--------|--------------|----|
| 14 | ✓ | Milestone: Development and Design phase completion | 0 days | Fri 11/22/24 5:00 PM | Fri 11/22/24 5:00 PM | 0 hrs | 9 | S |
| 15 | ~ | Vulnerability Assessment | 3 days | Mon 11/25/24 8:00 AM | Wed 11/27/24 5:00 PM | 24 hrs | | |
| 16 | V | Identifying Vulnerability | 2 days | Mon 11/25/24 8:00 AM | Tue 11/26/24 5:00 PM | 16 hrs | 10 | |
| 17 | ~ | Risk Mitigation | 1 day | Wed 11/27/24 8:00 AM | Wed 11/27/24 5:00 PM | 8 hrs | 11 | |
| 18 | ~ | Milestone: Assessment Completion | 0 days | Wed 11/27/24 5:00 PM | Wed 11/27/24 5:00 PM | 0 hrs | 12 | |
| 19 | * | Testing and Deployment | 2 days | Thu 11/28/24 8:00 AM | Fri 11/29/24 5:00 PM | 16 hrs | | |
| 20 | V | Testing | 1 day | Thu 11/28/24 8:00 AM | Thu 11/28/24 5:00 PM | 8 hrs | 13 | |
| 21 | ~ | Deployment | 1 day | Fri 11/29/24 8:00 AM | Fri 11/29/24 5:00 PM | 8 hrs | | |
| 22 | ~ | Milestone: Last Phase of this Web Application | 0 days | Fri 11/29/24 8:00 AM | Fri 11/29/24 8:00 AM | 0 hrs | | |

